



CITY OF CHATTANOOGA
DEPARTMENT OF TRANSPORTATION
DEVELOPMENT RESOURCE CENTER
1250 MARKET STREET, SUITE 3030
CHATTANOOGA, TENNESSEE 37402-2713

East 14th Street Streetscape Improvements

April 25, 2016

Project Update

Tennessee American Water completed the installation of the water main and finished connecting service laterals last week. At that time, the City of Chattanooga began demolition of the project site, including the installation of perimeter fencing around the site.

Please note, the perimeter fencing will create a pedestrian detour for pedestrians travelling on the east side of Market Street. The detour will be signed to direct pedestrians to safe crossings.

The City of Chattanooga will enter the paving contract with the successful bidder, Thomas Brothers Construction Company, Inc., after City Council approval Tuesday, April 26.

Updated Schedule

- 04/22/2016 - City of Chattanooga demolition of project site begins by checking underground utilities (cable, AT&T, EPB, gas, water), installing perimeter fencing, and closing East 14th Street
- 04/25/2016 - City of Chattanooga installs erosion control; utility locator on site, marking utility lines
- 04/26/2016 - City of Chattanooga begins lowering underground utilities and removing power poles
- 05/25/2016 - City of Chattanooga completes demolition and backfill of project site
- 05/26/2016 - Paving contractor mobilizes for work
- 06/26/2016 - Substantial completion of project

The above schedule is a projection based on current information. The schedule is subject to change due to weather or unforeseen circumstances. We will endeavor keep you informed of changes to the schedule and scope of work.

Safety Notice

Please note that any site furnishings (patio furnishings, planters, etc.) within or overhanging the construction limits during construction operations are to be removed to protect the furnishings from damage and to maintain the safety of workers within and people visiting the properties outside of the construction limits. Please make arrangements to securely store all site furnishings outside the construction limits during the length of construction.

Project Information

The City of Chattanooga, in partnership with the Benwood Foundation and Choo Choo Partners, L.P., is improving the East 14th Street corridor, as shown on the map below, through the 14th Street Streetscape Improvement project. Project construction began March 14, 2016. The work on East 14th Street includes the replacement of a water main by Tennessee American Water, installation of stormwater management infrastructure, and construction of a new streetscape.

The goals for the project include more effective stormwater management within the City's combined sewer area, traffic calming, enhanced safety for all users, and an increased sense of place between Market Street and Rossville Avenue.

The City of Chattanooga embraces initiatives that unify goals across departments and maximize the efforts of all partners. It is our hope that this project will serve as a standard for future streetscape improvement opportunities. Please call (423) 643-5966 or email easboe@chattanooga.gov with any questions regarding the project.

Sincerely,

Brandon Sutton
Transportation Design Manager

Mark D. Heinzer
Engineering Manager - Stormwater

